
Manchester United Soccer Club
Nicolette Larson was loading the dishwasher with her husband, Kevin, and tell-
ing him about the first meeting of the Manchester United Tournament Organiz-
ing Committee. Nicolette, a self-confessed “soccer mom,” had been elected 
tournament director and was responsible for organizing the club’s first summer 
tournament.
 Manchester United Soccer Club (MUSC) located in Manchester, New Hampshire, 
was formed in 1992 as a way of bringing recreational players to a higher level of 
competition and preparing them for the State Olympic Development Program 
and/or high school teams. The club currently has 24 boys and girls (ranging in age 
from under 9 to 16) on teams affiliated with the Hampshire Soccer Association 
and the Granite State Girls Soccer League. The club’s board of  directors decided 
in the fall to sponsor a summer invitational soccer tournament to generate rev-
enue. Given the boom in youth soccer, hosting summer tournaments has become 
a popular method for raising funds. MUSC teams regularly compete in three to 
four tournaments each summer at different locales in New England. These tour-
naments have been reported to generate between $50,000 and $70,000 for the 
host club.
 MUSC needs additional revenue to refurbish and expand the number of soccer 
fields at the Rock Rimmon soccer complex. Funds would also be used to augment 
the club’s scholarship program, which provides financial aid to players who can-
not afford the $450 annual club dues.
 Nicolette gave her husband a blow-by-blow account of what transpired during 
the first tournament committee meeting that night. She started the meeting by 
having everyone introduce themselves and by proclaiming how excited she was 
that the club was going to sponsor its own tournament. She then suggested that 
the committee brainstorm what needed to be done to pull off  the event; she would 
record their ideas on a flipchart.
 What emerged was a free-for-all of ideas and suggestions. One member imme-
diately stressed the importance of having qualified referees and spent several minutes 
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describing in detail how his son’s team was robbed in a poorly officiated champi-
onship game. This was followed by other stories of  injustice on the soccer field. 
Another member suggested that they needed to quickly contact the local colleges 
to see if  they could use their fields. The committee spent more than 30 minutes 
talking about how they should screen teams and how much they should charge 
as an entry fee. An argument broke out over whether they should reward the win-
ning teams in each age bracket with medals or trophies. Many members felt that 
medals were too cheap, while others thought the trophies would be too expensive. 
Someone suggested that they seek local corporate sponsors to help fund the tour-
nament. The proposed sale of  tournament T-shirts and sweatshirts was followed 
by a general critique of the different shirts parents had acquired at different tour-
naments. One member advocated that they recruit an artist he knew to develop a 
unique silk-screen design for the tournament. The meeting adjourned 30 minutes 
late with only half  of the members remaining until the end. Nicolette drove home 
with seven sheets of ideas and a headache.
 As Kevin poured a glass of  water for the two aspirin Nicolette was about to 
take, he tried to comfort her by saying that organizing this tournament would be 
a big project not unlike the projects he works on at his engineering and design 
firm. He offered to sit down with her the next night and help her plan the project. 
He suggested that the first thing they needed to do was to develop a WBS for the 
project.

1. Make a list of the major deliverables for the project and use them to develop a
draft of  the work breakdown structure for the tournament that contains at
least three levels of detail. What are the major deliverables associated with host-
ing an event such as a soccer tournament?

2. How would developing a WBS alleviate some of  the problems that occurred
during the first meeting and help Nicolette organize and plan the project?

3. Where can Nicolette find additional information to help her develop a WBS for
the tournament?

4. How could Nicolette and her task force use the WBS to generate cost estimates
for the tournament? Why would this be useful information?
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